

Cancer Support Community Schedule

Task	Owner	Duration (days)	Month																				
			May	June	July	Aug	Sept	Oct	Nov	Dec													
Issue Notice to Proceed	City	1	█																				
Task A. Project Initiation																							
Task B. Project Description	Kick-Off Meeting	City/PlaceWorks	█																				
	Project Description	City/PlaceWorks	█	█																			
Task C. Environmental Review																							
	Administrative Draft Initial Study	PlaceWorks		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
	Mitigated Negative Declaration	City/PlaceWorks					█																
	Mitigation Monitoring & Reporting Program	PlaceWorks						█															
	City Review & Revision	City					█	█															
	Notice of Intent	City/PlaceWorks								█													
	Screencheck & Final Draft MND	City/PlaceWorks							█	█	█												
Task D. Public Review and Response to Comments																							
	30-Day Public Review Period	30 (calendar)																					
	Administrative & Final Draft Responses to Comments Memo	City/PlaceWorks																					
	Adoption Hearings	City/PlaceWorks																					
	File NOD	City																					

Key:

City of Lafayette	█
PlaceWorks Team	█
Public Review Period	█
Meetings and Hearings	█